



|                       |  |
|-----------------------|--|
| <b>Working Group:</b> | <b>Vision, Planning &amp; Architecture</b> |
| <b>Report Date:</b>   | <b>December 10, 2024</b>                   |

**Requested Committee Direction:**

The report is for information only.

**Discussion Points:**

*Visual Representation of Vision and Guiding Principles*

- The Activity Cluster diagram is being refined for visibility in use in powerpoint and other formats
- City staff are preparing a package of the Vision, Guiding Principles and Activity Cluster diagram to be shared back to the public on the website. This package can also be shared with our updated messages to the community.

*Indigenous Engagement and Consultation*

- The Working Group will continue to work with and support Oonagh and Kevin to advance the Indigenous engagement process.

**Overview of Previous Month:**

- VPA Meeting to review the Cluster of Activities, discuss the redevelopment project timelines and next steps. These included:
  - identifying the phase 1.0 of GT Renewal
    - (YMCA, Community Shared Space, SPL?, housing, parking strategies)
  - better defining the Big Idea for the site
- Working with Emily to create a Vision and Guiding Principles update package to be shared with the community.

Key questions of City Staff

1. How to ensure alignment with the overall Official Plan review and in particular the amount and type of housing to be planned for on the Grand Trunk Site.

**Overview of Upcoming Month:**

| <b>Item #</b> | <b>Item/Action</b>  | <b>By Whom</b>     | <b>By When</b> |
|---------------|---|--------------------|----------------|
| 1             | Finalized Draft visual representation of Clusters of Activities   | Melanie/Emily      | Nov 30         |
| 2             | Design graphic package for Vision, Guiding Principles and Clusters of Activities as the Vision 2024                                 | Emily              | December 31    |
| 3             | Coordination with Communications and Engagement Working Group on sharing Vision and Guiding Principles out into the community       | WG                 | December 31    |
| 4             | Finalize Indigenous engagement Protocols  | Emily/Oonagh/Kevin | Complete       |
| 5             | Update website and collateral   | Emily              | January        |
| <b>6</b>      | Report/Update to Council on Indigenous Engagement Protocols   | Emily              | TBC            |
| 7             | Initial Outreach and Engagement with Indigenous Communities   | WG                 | December 31    |
| 8             | Working with the Environment Working Group and others, confirm key approvals required, timelines and resources to implement the GTR | WG                 | December 31    |
| 9             | Identify key areas to update Master Plan concept and Phase 1.0 of the project   | WG                 | December 31    |